



Progress Update Summary

Stage 1	Stage 2	Stage 3
<b>Data Collation</b>	<b>Planning</b>	<b>Detailed Design and Tendering</b>
<b>Activities this Period May-June 2017</b>		
Constraints Study, Procure SI survey, Completion of Invasive Species Survey	Due to commence in 2018	Due to commence in 2019
Advance analysis for site north of Northern Relief Road		
Analysis for Hydrology, Hydraulics and Hydrogeology		
<b>Activities next period June-July 2017</b>		
Commence SI Survey (Geology/ Hydrogeology)	Not Applicable	Not Applicable
Prepare Constraints Report ,continue advance analysis		
Analysis for Hydrology, Hydraulics and Hydrogeology		
<b>Key Drivers and Constraints</b>		
Summer and Winter season environmental surveys	Environmental Protected Areas (SAC, NHA)	Tender Process – EU procurement rules
<b>Key Risks</b>		
Survey Appointment and Mobilisation	New Environmental Legislation adopted in May 2017	Amendments to scheme design following Public Exhibition/ Planning
Landowner Access		Funding
		Tender process - legal challenges unsuccessful tenderers

