



Progress Update Summary

Stage 1 Scheme Development	Stage 2 Planning	Stage 3 Detailed Design
Activities this Period May/June 2022		
Freeboard assessment completed Preparation for Public Participation Day No 3 Input from Landscape Architects and Conservation Engineer ongoing Assessment of interaction with other infrastructure projects is ongoing Environmental baseline survey updates ongoing	Due to commence in 2022	Due to commence in 2023
Activities next period June/July 2022		
Public Participation Day No 3 will be held Preparation of PPD3 Report Assessment of interaction with other infrastructure projects will continue Preparation of Options Report will commence	Not Applicable	Not Applicable
Key Drivers and Constraints		
Summer and Winter season environmental surveys	Environmental Protected Areas (SAC, NHA)	Tender Process – EU procurement rules
Key Risks		
Interaction with other infrastructure projects	Environmental Legislation effective from May 2017	Amendments to scheme design following Public Exhibition/ Planning
		Funding
		Tender process - legal challenges unsuccessful tenderers

