



Note: Project programme above is current estimate only and subject to revision.

Progress Update Summary

Stage 1 Scheme Development	Stage 2 Planning	Stage 3 Detailed Design
Activities this Period Oct/Nov 2020		
Completed Natural Flood Management Feasibility Assessment for scheme Scheme Climate Change Adaptability Plan in preparation	Due to commence in 2021	Due to commence in 2022
Activities next period Dec 2020/Jan 2021		
Finalise Multi Criteria Analysis of Options Stakeholder consultation Geotechnical Investigations to be complete	Not Applicable	Not Applicable
Key Drivers and Constraints		
Summer and Winter season environmental surveys	Environmental Protected Areas (SAC, NHA)	Tender Process – EU procurement rules
Key Risks		
Covid-19 impact on project programme / public participation day Landowner Access	New Environmental Legislation effective from May 2017	Amendments to scheme design following Public Exhibition/ Planning
		Funding
		Tender process - legal challenges unsuccessful tenderers

