



Progress Update Summary

Stage 1 Scheme Development	Stage 2 Planning	Stage 3 Detailed Design
Activities this Period December 2017		
Continue SI survey	Due to commence in 2019	Due to commence in 2019
Overwintering Bird Survey, Hydro-geomorphological Survey		
Analysis for Hydrology, Hydraulics and Hydrogeology		
Activities next period January 2017		
Continue SI Survey (Geology/ Hydrogeology)	Not Applicable	Not Applicable
Commence Culvert Survey		
Commence Supplementary Topographic Survey		
Key Drivers and Constraints		
Summer and Winter season environmental surveys	Environmental Protected Areas (SAC, NHA)	Tender Process – EU procurement rules
Key Risks		
Survey Appointment and Mobilisation	New Environmental Legislation adopted in May 2017	Amendments to scheme design following Public Exhibition/ Planning
Landowner Access		Funding
		Tender process - legal challenges unsuccessful tenderers

