



**Note:** Project programme above is current estimate only and subject to revision.

**Progress Update Summary**

Stage 1 Scheme Development	Stage 2 Planning	Stage 3 Detailed Design
<b>Activities this Period February/March 2020</b>		
Options Selection Public Participation Day	Due to commence in 2020	Due to commence in 2021
<b>Activities next period April/May 2020</b>		
Collate feedback from PPD Prepare Multi Criteria Analysis of Options Geotechnical Investigations Appointment	Not Applicable	Not Applicable
<b>Key Drivers and Constraints</b>		
Summer and Winter season environmental surveys	Environmental Protected Areas (SAC, NHA)	Tender Process – EU procurement rules
<b>Key Risks</b>		
Geotechnical Investigations Appointment and Mobilisation	New Environmental Legislation effective from May 2017	Amendments to scheme design following Public Exhibition/ Planning
Landowner Access		Funding Tender process - legal challenges unsuccessful tenderers

