

**Glashaboy Flood Relief Scheme
Environment Monitoring Group Meeting # 15**

Project	Glashaboy Flood Relief Scheme		
Location	Various – TEAMS meeting	Date	03 rd Oct 2023
Attendance	Niamh O’Callaghan CCiC Graham Whittaker CCoC Sinead Gavin OPW		
Apologies	Conor O’Leary CCiC		

Meeting Minutes:

1. The requested instream window extension at Springmount was discussed. ECOW had submitted a report for this. Additional detail is required, and general layout of report needs amending. SG to discuss with Flynn-Furney when she is on site on Friday.
EMG discussed that all mitigations and site set-up is in place for this to proceed, and for the EMG to agree to proceed here.
2. General discussion about other site wide issues (Health & Safety and Ecology/Environmental and Area1)
3. Monthly audits received from the contractor and F/F. EMG agree to reject contractors audit due to lack of detail and inconsistencies, this is outlined in ECOW audit.
4. Discussion held on the process of commenting on monthly audit. EMG agreed to publish audit and address comments in following month’s audit.
5. Ecology issues on site discussed, including potential measures which can be taken to improve matters. Sorensen need to demonstrate they can comply with the environmental requirements. To be raised in the monthly progress meeting next Monday.
6. Outstanding Actions:
 - a. Need a detailed specific plan for 2024 from Sorensen’s for ecology matters.
 - b. Need a more detailed plan for Springmount extension.
 - c. EMG to draft letter outlining concerns on site, to be issued to Arup to issue to both ECOW and Sorensen’s.

Next EMG meeting Tuesday 07th November 2023 at 15:00