



Progress Update Summary

Stage 1 Scheme Development	Stage 2 Planning	Stage 3 Detailed Design
Activities this Period March/April 2020		
Feedback from Options Selection Public Participation Day collated. Delay to Geotechnical Investigations Appointment due to Covid-19 outbreak.	Due to commence in 2020	Due to commence in 2021
Activities next period May/June 2020		
Commence Multi Criteria Analysis of Options Geotechnical Investigations Appointment	Not Applicable	Not Applicable
Key Drivers and Constraints		
Summer and Winter season environmental surveys	Environmental Protected Areas (SAC, NHA)	Tender Process – EU procurement rules
Key Risks		
Geotechnical Investigations Appointment and Mobilisation	New Environmental Legislation effective from May 2017	Amendments to scheme design following Public Exhibition/ Planning Funding Tender process - legal challenges unsuccessful
Landowner Access		

