



Progress Update Summary

Stage 1

Stage 2

Stage 3

Data Collation	Planning	Detailed Design and Tendering
Activities this Period May 2017		
Close out Data Collation, QA and First Public Information Day report	Due to commence in 2018	Due to commence in 2019
Review and QA Hydrometric, Geophysics and LiDAR survey data		
Analysis for Hydrology, Hydraulics and Hydrogeology		
Activities next period June 2017		
Scope and Procure SI Survey (Geology/ Hydrogeology)	Not Applicable	Not Applicable
Commence Invasive Species Survey		
Analysis for Hydrology, Hydraulics and Hydrogeology		
Key Drivers and Constraints		
Summer and Winter season environmental surveys	Environmental Protected Areas (SAC, NHA)	Tender Process – EU procurement rules
Key Risks		
Survey Appointment and Mobilisation	New Environmental Legislation to be transposed into Irish Law in May 2017	Amendments to scheme design following Public Exhibition/ Planning
Landowner Access		Funding
		Tender process - legal challenges unsuccessful tenderers

