



Note: Project programme above is current estimate only and subject to revision.

Progress Update Summary

| Stage 1 Scheme Development | Stage 2 Planning | Stage 3 Detailed Design |
|---|---|---|
| Activities this Period August/September 2019 | | |
| Close out Hydraulics existing condition. Analysis for Hydraulics proposed scenario. | Due to commence in 2020 | Due to commence in 2021 |
| Activities next period October/November 2019 | | |
| Close out Hydraulics proposed scenario. Development of options for scheme. | Not Applicable | Not Applicable |
| Key Drivers and Constraints | | |
| Summer and Winter season environmental surveys | Environmental Protected Areas (SAC, NHA) | Tender Process – EU procurement rules |
| Key Risks | | |
| Survey Appointment and Mobilisation | New Environmental Legislation effective from May 2017 | Amendments to scheme design following Public Exhibition/ Planning |
| Landowner Access | | Funding |
| | | Tender process - legal challenges unsuccessful tenderers |

