



Note: Project programme above is current estimate only and subject to revision.

Progress Update Summary

Stage 1 Scheme Development	Stage 2 Planning	Stage 3 Detailed Design
Activities this Period November/December 2019		
Close out Hydraulics proposed scenario. Development of options for scheme.	Due to commence in 2020	Due to commence in 2021
Activities next period January/February 2020		
Finalisation of potential options for scheme. Options Selection Public Information Day	Not Applicable	Not Applicable
Key Drivers and Constraints		
Summer and Winter season environmental surveys	Environmental Protected Areas (SAC, NHA)	Tender Process – EU procurement rules
Key Risks		
Survey Appointment and Mobilisation	New Environmental Legislation effective from May 2017	Amendments to scheme design following Public Exhibition/ Planning
Landowner Access		Tender process - legal challenges unsuccessful tenderers

