



Progress Update Summary

Stage 1 Scheme Development	Stage 2 Planning	Stage 3 Detailed Design
Activities this Period January/February 2020		
Finalisation of potential options for scheme. Preparation for Public Participation Day	Due to commence in 2020	Due to commence in 2021
Activities next period March/April 2020		
Options Selection Public Participation Day Collate feedback from PPD Prepare Multi Criteria Analysis of Options	Not Applicable	Not Applicable
Key Drivers and Constraints		
Summer and Winter season environmental surveys	Environmental Protected Areas (SAC, NHA)	Tender Process – EU procurement rules
Key Risks		
Geotechnical Investigations Appointment and Mobilisation	New Environmental Legislation effective from May 2017	Amendments to scheme design following Public Exhibition/ Planning
Landowner Access		Funding Tender process - legal challenges unsuccessful tenderers

