



Progress Update Summary

Stage 1	Stage 2	Stage 3
Data Collation	Planning	Detailed Design and Tendering
Activities this Period July - August 2017		
Complete Constraints Study, Commence SI survey	Due to commence in 2018	Due to commence in 2019
Complete analysis for site north of Northern Relief Road		
Analysis for Hydrology, Hydraulics and Hydrogeology		
Activities next period August-September 2017		
Complete SI Survey (Geology/ Hydrogeology)	Not Applicable	Not Applicable
Analysis for Hydrology, Hydraulics and Hydrogeology		
Key Drivers and Constraints		
Summer and Winter season environmental surveys	Environmental Protected Areas (SAC, NHA)	Tender Process – EU procurement rules
Key Risks		
Survey Appointment and Mobilisation	New Environmental Legislation adopted in May 2017	Amendments to scheme design following Public Exhibition/ Planning
Landowner Access		Funding
		Tender process - legal challenges unsuccessful tenderers

