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Interim Works – progress update (1)

• Woodlands Estate: 

o Temporary defences (sandbags) were 
installed in November 2024

o Remedial work to plastic liner was completed 
and ongoing monitoring ahead of the winter 
months 

• River level gauges 

o Staff plates were installed at the Lidl Bridge 
and Tir Cluain to allow for calibration and 
tying in to Ordnance Datum of the gauges at 
these locations  



Interim Works – progress update (2) 

• Weather Stations 
o CCC has procured and installed weather stations at 6 primary schools in and around the catchment. 

The locations are (with links to information available):

1. Watergrasshill National School Weather Station Weather Conditions - Watergrasshill National School

2. Leamlara National School Weather Station Weather Conditions – Leamlara

3. Ballincurrig National School Weather Station Weather Conditions - Ballincurrig NS

4. Dungourney National School Weather Station Weather Conditions – Dungourney

5. Midleton ETNS Weather Station Weather Conditions - Midleton Educate Together National School

6. Midleton CBS NS Weather Station Weather Conditions - Midleton CBS National School

Data is publicly available on www.weatherlink.com



Interim Works – progress update (3) 

• Hydrometric (River) stations 

o OPW Hydrometric Section has confirmed that they will install and operate one further water level 
monitoring station on the Owenacurra upstream of Midleton

o OPW will also install and operate a back-up station at Ballyedmond 

o Both data sets will be available on waterlevel.ie 



Interim Works – progress update (4) 

Met Éireann Data

• 24 Hour Precipitation - Met Éireann - The Irish Meteorological Service

• Weather Maps - Met Éireann - The Irish Meteorological Service

Other Information

o Existing Water Level Gauges:
1. 19020 Ballyedmond- Owenacurra (Midleton) (Realtime waterlevel)
2. 19117 Midleton Town Park- Dungourney (Office of Public Works)
3. 19116 Dungourney Bridge- Dungourney (Office of Public Works)
4. 19115 Killamucky- Kilta (Office of Public Works)
5. 19165 Bailick road U/S (Office of Public Works)
6. 19166 Balick road D/S (Office of Public Works)
Plus new gauges once installed

o Groundwater Gauges:
1. Midleton Rugby Club (EPA - WISKI Web Public)

School Weather Stations : (links on previous slide)

On-line Dashboard under development to provide easy access to weather forecasts and river 
levels

Information that will initially be available includes:



Advance Works (1)

• Tir Cluain Flood Defence Project; proposed for delivery under a Part 8 planning process 
o Presentation given to East Cork MD at September meeting
o Part 8 advertised 29/09/2025
o Documents on Public Display for 4 weeks
o Public information evening 23/10/2025
o Submissions deadline 12/11/2025
o Next Steps

• Draft Chief Executive report finalised
• Draft Report agreed by Chief Executive

• Presented of draft report to MD meeting for information
• Circulated to Full Council

• The Council will consider the report and the recommendation in the report and the development 
will proceed, as proposed, unless the Council, by resolution decide to vary or modify the 
development or decide not to proceed. 



Advance Works (2)

Part 8 Planning Process (Tir Cluain)
• Part 8 timeline is typically 21 weeks (excluding bank holidays) from presentation to 

MD to planning decision – Mid February 2026. 

• In the interim work will commence on detailed design and tender documents

Other Potential Advanced Works

• Other locations in Midleton are also being considered for Advance Works (GAA, 
Carrigogna Bridge), subject to further assessments



Ongoing Maintenance Works/Emergency Response

• Annual Drain Cleaning Programme
o Key Drainage Assets identified and inspection and cleaning programme in place
o All road gullies are cleaned annually
o Jetting of surface water drainage pipes is undertaken annually (annual programme for 2025 completed in 

August this year in advance of potential heavy autumn rainfall events)

• CCC has confirmed a date to allow property owners collect sandbags from the Cork 
Road Depot

• Combined Sewers-Uisce Eireann responsible for maintenance
• Local CCC Response to predicted Flood Event as per Flood Action Plan includes

o Inspection of priority trash screens, key gullies, key outfalls etc.-clean as required
o Sandbag identified at risk areas-e.g Baby Walk, Dwyers Road etc
o Sandbags made available to public at Cork Road Depot
o Where possible distribute sandbags to vulnerable property owners
o Mobilise Temporary Pump to Distillery Lane
o Locally monitor weather reports etc.



Individual Property Protection

 Midleton & East Cork IPP Scheme was launched on October 4th 2024

 At the time of launch, CCC and OPW indicated: 

o Delivery of IPP would commence in early 2025

o Timeline for the project would be dependent on level of uptake and the market response 



Individual Property Protection – Progress to Date

 723 valid applications

 All eligible properties surveyed

 39 Retrospective Applications fully reimbursed

 2001 openings identified for barriers

o 1125 expandable 

o 831 slot in (or similar-i.e. for larger and more complex openings)

o 45 vent covers and others

 EXPANDABLE BARRIERS

o 100% of expandable barriers procured (90% will be delivered to CCC by mid October 2025)

o 60% of total no. of expandable barriers delivered to property owners



Individual Property Protection – Works Ongoing

 EXPANDABLE BARRIERS

o Continue Delivery of Barriers to Properties, as available

o 2 Contractors (4 crews) on Site currently undertaking civil works 

o Ongoing Tenders for Civil Works to be returned on October 17th and 31st. Future tenders to follow as required

 SLOT IN (OR SIMILAR) BARRIERS-for larger and more complex openings

o Negotiated Tendering Procedure ongoing for supply of barriers

o Tenders for initial civil works contract to be issued this week

 CCC and OPW are continuing to use all avenues to deliver the scheme as quickly and efficiently as possible



Individual Property Protection – Reviews
)
 Review of ineligible applications: 

o Following a second review of all applications which had been deemed ineligible at first 
review, 15 additional properties were deemed eligible. 

o All applicants who were deemed ineligible at first review have been written to by CCC 
informing them of the outcome of this second review. 

o Surveys of these 15 properties have been carried out and the results of these surveys have 
been added to the table above 

o Ineligible applications have been kept on file and will be reviewed as the overall progress 
on the scheme delivery continues 



Update on Midleton Flood Relief Scheme Delivery (1)

• In the last period: 

o Landowner & stakeholder engagement has continued 

o Hydraulic modelling (final design water levels and flood defence heights)

o Planning design for main scheme is ongoing, taking into account changes arising from updates to 
hydraulic modelling, landowner engagement and ground investigation 

o Application for Maritime Area Consent was validated in late July. We expect a decision in late 
October. 

• Over the next period: 

o Planning design and Hydraulic modelling will continue 

o Individual landowner meetings will continue 

o CPO Document Preparation to progress

o The Environmental Impact Assessment (EIA) will commence 



Update on Midleton Flood Relief Scheme Delivery (2)

• Current programme indicates submission to An Coimisiún Pleanála (formerly An 
Bord Pleanála) in Q2 2026 (planning and CPO)

• The project steering group notes the following programme risks, which are being 
actively managed: 

o Design changes arising from landowner engagement process 

o Design changes arising from ground investigation

o Design changes arising from changes to hydrology 

o CPO process and preparation of documents for same (including legal review) 



Any other business? 


