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 WHAT STAGE IS THE STUDY AT? 

In the period since the last Project Newsletter was issued 

(August 2023) the project steering group (comprising of 

Clare County Council, the OPW, Shannon Airport Authority) 

are continuing to ensure that the development of the 

scheme is based on the most accurate and up to date 

information.  

 

DEVELOPMENT OF THE PREFERRED 

OPTION 

The emerging preferred option comprises the following: 

• Improved coastal defences designed for the 0.1% 

AEP (1 in 1000 year event) 

o Increased embankment heights 

o New embankments 

o New walkways and public amenities 
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• Improvement works along the Urlan Beg Stream, 

Clonloghan Stream, Culleen Stream and Mogullaan 

Stream which include: 

o New flood walls and embankments 

o Culvert upgrades 

o Pumping Station Upgrades 

• The Options Report is currently being updated and 

expected to be finalised Q3 2024. 

 

PUBLIC CONSULTATION DAY 2 

A public information evening was held on the 25th of 

October 2023 from 4 pm to 8 pm in Treacys Oakwood Hotel, 

Airport Road Shannon, Co. Clare.  

The event was organized and attended by staff from Clare 

County Council, the OPW and RPS.  

This was the second of such events with the first one being 

held virtually on the 18th June 2021, which served as an 

introduction to the development of a Flood Relief Scheme 

for Shannon Town and Environs.  

The event was advertised in the Clare Echo on 19th October 

2023 and Clare Champion on the 13th October 2023. The 

event was advertised on Clare FM from Friday 20th October 

2023 to 25th October 2023. The event was also advertised 

via social media and the project website. 

 

Details of the public consultation were also posted on the 

Shannon FRS Website (www.shannontownandenvironsfrs.com)  

with the opportunity for members of the public to submit 

comments online until 5th December 2023. 

 

Overall, the PCD event was positively received with 28 

people attending the in-person event. In general, there was 

very good engagement with the attendees. 

A number of observations were made including the 

following: 

• A number of attendees had concerns about lands 

outside of the remit of the Shannon Town and Environs 

Flood Relief Scheme. 

• It was noted that there are poor ground conditions at 

locations adjacent to the scheme which resulted in 

difficulties in previous construction works by third 

parties.  

• Importance of maintaining existing slip (and access) 

near breakwater. 

• Lack of availability of flood insurance in Shannon. 

 

WHAT’S NEXT? 

Over the coming months, the design team will work on 

progressing the following: 

• Completing the EIAR 

http://www.shannontownandenvironsfrs.com/
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• Lodging a Maritime Area Consent Application 

• Progressing the Preliminary Design 

• Landowner consultation 

ENVIRONMENTAL IMPACT 

ASSESSMENT REPORT (EIAR) 

The final preferred scheme is currently being developed to 

a sufficient detail to allow the Environmental Impact 

Assessment process to commence. 

The EIA process ensures that projects that are likely to have 

a significant effect on the environment, are assessed in 

advance, so that people are aware of what those effects are 

likely to be.  

The EIAR will set out proposals to deal with any potentially 

negative effects.  

It is expected that the EIAR for the Shannon Town & 

Environs Flood Relief Scheme will be completed in Q3 2024. 

MARITIME AREA CONSENT  

The Maritime Area Consent (MAC) is a new planning process 

set out under the Maritime Area Planning Act (2021) and 

replaces the old foreshore licensing system.  

 

 

 

 

Developers who have been assessed for, and are 

subsequently awarded, a Maritime Area Consent (MAC) can 

then proceed to apply for development permission (planning 

permission) from An Bord Pleanála, where the project 

proposals will undergo environmental assessment. 

Upon receipt of a MAC application, projects are assessed in 

key areas, including financial and technical competency, in 

order to ensure that only viable projects can apply for 

development permission from An Bord Pleanála. 

A pre-application meeting was carried out with MARA on 

29th February. 

It is anticipated that the MAC application will be submitted 

in Q3 2024. 

 

LANDOWNER CONSULTATION  

As the footprint of the proposed scheme is finalised and the 

land impacts are established, Clare County Council and the 

project team will ensure all affected landowners are 

consulted and made aware of the temporary and permanent 

impacts of the scheme. 

Consultations with individual landowners will take place in 

advance of the planning submission to An Bord Pleanála. 
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Outline Project Programme 
  SCHEME STAGES: 

 
Stage I: 

 
Option Assessment, Scheme Development and Design  

 - Data Gathering /Topographical Survey (Complete) 

 - Hydrological Analysis & Hydraulic Modelling (Complete) 

 - Option Assessments & Preferred Option Selection (Substantially 

Complete) 

 - Environmental Assessment (EIAR) (Underway) 

Stage II: Planning / Development Consent 
Stage III: Detailed Construction Design and Tender 
Stage IV: Construction Supervision and Project Management 
Stage V: Handover 

 

 

 

 

 

 

 

  

 

 

Contact us:    
Shannon Town and Environs Flood Relief Scheme - Project Manager  
RPS Consulting Engineers, Lyrr 2, IDA Business and Technology Park,  
Mervue, Galway, H91 H9CK. 
Telephone: +353 91 400 200 
Email: shannontownandenvironsfrs@rpsgroup.com 


