
Environment Monitoring Group (EMG) Change Order Register

Glashaboy Flood Relief Scheme

Change Order No. Description Date Decision Report

1 Pumping station relocation - Sallybrook 29/04/2022 Approved Sign-off form 
1

CO 1to16 Design changes reviews Apr 
2022\234334_EMG_Design-Changes_EIAR-
NIS-Review_Issue_2022-05-04 Final.pdf

2 New domestic w/w treatment system - Sallybrook House 29/04/2022 Approved Sign-off form 
1

CO 1to16 Design changes reviews Apr 
2022\234334_EMG_Design-Changes_EIAR-
NIS-Review_Issue_2022-05-04 Final.pdf

3 Increased flood defence wall height - Grandons (shop) 29/04/2022 Approved Sign-off form 
1

CO 1to16 Design changes reviews Apr 
2022\234334_EMG_Design-Changes_EIAR-
NIS-Review_Issue_2022-05-04 Final.pdf

4 Flood defence wall change - RC to SP - Grandons 29/04/2022 Approved Sign-off form 
1

CO 1to16 Design changes reviews Apr 
2022\234334_EMG_Design-Changes_EIAR-
NIS-Review_Issue_2022-05-04 Final.pdf

5 Increased flood defence wall height - Grandons (yard) 29/04/2022 Approved Sign-off form 
1

CO 1to16 Design changes reviews Apr 
2022\234334_EMG_Design-Changes_EIAR-
NIS-Review_Issue_2022-05-04 Final.pdf

6 Hazelwood Avenue - flood defence wall realignment 29/04/2022 Approved Sign-off form 
1

CO 1to16 Design changes reviews Apr 
2022\234334_EMG_Design-Changes_EIAR-
NIS-Review_Issue_2022-05-04 Final.pdf

7 Hazelwood Avenue - bridge extension 29/04/2022 Approved Sign-off form 
1

CO 1to16 Design changes reviews Apr 
2022\234334_EMG_Design-Changes_EIAR-
NIS-Review_Issue_2022-05-04 Final.pdf

8 Pumping station relocation - Hazelwood 29/04/2022 Approved Sign-off form 
1

CO 1to16 Design changes reviews Apr 
2022\234334_EMG_Design-Changes_EIAR-
NIS-Review_Issue_2022-05-04 Final.pdf

9 Pumping station removal (foul) - Meadowbrook 29/04/2022 Approved Sign-off form 
1

CO 1to16 Design changes reviews Apr 
2022\234334_EMG_Design-Changes_EIAR-
NIS-Review_Issue_2022-05-04 Final.pdf

10 New storm water drainage network - Meadowbrook 29/04/2022 Approved Sign-off form 
1

CO 1to16 Design changes reviews Apr 
2022\234334_EMG_Design-Changes_EIAR-
NIS-Review_Issue_2022-05-04 Final.pdf

11 Pumping station removal - Coppervalley Vue 29/04/2022 Approved Sign-off form 
1

CO 1to16 Design changes reviews Apr 
2022\234334_EMG_Design-Changes_EIAR-
NIS-Review_Issue_2022-05-04 Final.pdf

12 Realignment of boundary wall - Brooklodge 29/04/2022 Approved Sign-off form 
1

CO 1to16 Design changes reviews Apr 
2022\234334_EMG_Design-Changes_EIAR-
NIS-Review_Issue_2022-05-04 Final.pdf

13 Increased flood defence wall height - The Grove 29/04/2022 Approved Sign-off form 
1

CO 1to16 Design changes reviews Apr 
2022\234334_EMG_Design-Changes_EIAR-
NIS-Review_Issue_2022-05-04 Final.pdf

14 Additional section of flood defence wall - The Grove 29/04/2022 Approved Sign-off form 
1

CO 1to16 Design changes reviews Apr 
2022\234334_EMG_Design-Changes_EIAR-
NIS-Review_Issue_2022-05-04 Final.pdf

15 New additional vehicle restraint system - New Line bridge 29/04/2022 Approved Sign-off form 
1

CO 1to16 Design changes reviews Apr 
2022\234334_EMG_Design-Changes_EIAR-
NIS-Review_Issue_2022-05-04 Final.pdf

16 New step-pool feature - New Line bridge 29/04/2022 Approved Sign-off form 
1

CO 1to16 Design changes reviews Apr 
2022\234334_EMG_Design-Changes_EIAR-
NIS-Review_Issue_2022-05-04 Final.pdf



17
Extension to the period for In-Stream works (May & June) related to 
the culvert replacement works at Cuil Cluthair, Cois na Gleann and 
Springmount.

17/10/2022 Approved Sign-off form 
2

CO17 Instream window extension Sept 
2022\234334_EMG_Instream-Works_EIAR-
NIS-Review_Issue_2023-03-30.pdf

18 Additional flood relief works within Area 4 03/02/2023 Approved Sign-off form 
3

CO18 Additional Area 4 works Oct 
2022\2023-02-22_234334_EMG_Add-Area-
4_EIAR-NIS-Review_Draft_2.pdf

19 Approval of updated CEMP document 15/09/2023 Approved Sign-off form 
4

CO19 CEMP\234334-00_CEMP-Issue-2_2023-
09-15.pdf

20 Approval of In-stream works in October 2023 at Bleech Hill 29/09/2023 Approved Sign-off form 
5

CO20 Cuil Cluthair instream 20230929\GRFS-
23-005 Bleach Hill instream Extension 
FlynnFurney report.pdf

21 Approval of additional In-stream work extension in October 2023 at 
Bleech Hill

05/10/2023 Approved Sign-off form 
6

CO21 Cuil Cluthair instream 
20231005\Bleach Hill in Stream Additional 
Extension 20231005.pdf

22 VEP001 - Shortening of Sheetpiles in Area 1 for sections H-H, J-J & N-
N (Sallybrook)

23/04/2024 Approved Sign-off form 
7

VEP001\GFRS-23-002-VEP Sheet Piles.pdf

23 VEP005 - Change of wall construction from reinforced concrete to 
sheet-piles in Area 1 Ch414.74 to Ch531.15 (Sallybrook House)

23/04/2024 Approved Sign-off form 
7

VEP005\GFRS-23-013 - VEP 05 RC Walls to 
Sheet Pile CH414.74 to CH531.15.pdf

24 VEP010 - Change of wall construction from reinforced concrete to 
sheet-piles in Area 2 Ch0 - Ch399.49 (Meadowbrook Estate)

23/04/2024 Approved Sign-off form 
7

VEP010 Meadowbrook Sheetpile wall\GFRS-
23-011 Value Engineering Proposal 010.pdf

25 VEP013 - Change of wall construction from reinforced concrete to 
sheet-piles in Area 1 Ch150.80 - Ch183.71 (Grandons Mill Race)

23/04/2024 Approved Sign-off form 
7

VEP0013 & 0014\GFRS-23-014 - VEPs 13 and 
14. RC Wall to Sheet Pile Wall CH 7.5 to CH 
183.71.pdf

26 VEP014 - Change of wall construction from reinforced concrete to 
sheet-piles in Area 2 Ch7.5 - Ch150.8 (Grandons Main Wall)

23/04/2024 Approved Sign-off form 
7

VEP0013 & 0014\GFRS-23-014 - VEPs 13 and 
14. RC Wall to Sheet Pile Wall CH 7.5 to CH 
183.71.pdf

27 VEP015 - Change of wall construction from reinforced concrete to 
sheet-piles in Area 1 Ch227.91 - Ch368.3 (Gym Building)

23/04/2024 Approved Sign-off form 
7

VEP0015 Gym Building\GFRS-23-015 - VEP 
012 PROPOSED SHEET PILE FLOOD 
PROTECTION WALL AREA 1 CH227.91 TO 
CH368.3..pdf

28 Memo 18 - Proposed additional tree felling during bird nesting 
season

15/07/2024 Approved Sign-off form 
8

Additional tree felling Meadowbrook Jun 
2024\GFRS-23-018 - Proposed Additional 
Tree felling at Meadowbrook Rev 2.pdf

29 Memo 20 - Cois na Gleann Reinstatement 25/07/2024 Approved
Sign-off form 

9

Memo 20 Cois na Gleann Reinstatement July 
2024\MEMO EMG Cois na Gleann stream 
reinstatement  reconnection to the 
Glashaboy river .pdf
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