

**Glashaboy Flood Relief Scheme
Environment Monitoring Group Meeting # 37**

Project	Glashaboy Flood Relief Scheme		
Location	Various	Date	01/05/2025
Attendance	Conor O'Leary CCiC Graham Whittaker CCoC Maria O'Shaughnessy OPW		
Apologies	David Carasco Lopez CCiC		

Meeting Minutes:

1. Monthly Environmental Audit reports:
 - Revised Monthly Reports for December, January and February received and currently being reviewed.
 - Monthly report for March 2025 was received and currently being reviewed.
2. Contamination event in Sallybrook – 2nd incident when ground was disturbed while laying drainage, no contamination to the river. Arup provided a scope for mitigation works options, this is currently being reviewed by project team.
3. CEMP – No update from SCE.
4. Fish-pass at Bleach Hill – Site meeting held with consultant and landowner at location on 24/04/2025. Consultant will progress design and revert to OPW.
5. Riverbed reinstatement at Brooklodge/CVV. ECoW has reviewed the channel and proposed a solution to be incorporated. Currently being considered by Arup.
6. Biodiversity plan – Spreadsheet sent to ECoW to provide pricing (cost, labour and maintenance) for each of the biodiversity measures being considered, to enable the EMG to secure funding from the OPW.

Next EMG meeting: Thursday 29th May @ 1000