



Progress Update Summary

Stage 1 Scheme Development	Stage 2 Planning	Stage 3 Detailed Design
Activities this Period July/August 2022		
Public Participation Day No 3 was held on 28 th July Submissions received from public and stakeholders Liaison with stakeholder and landowners ongoing Input from Landscape Architects and Conservation Engineer ongoing Assessment of interaction with other infrastructure projects is ongoing Environmental baseline survey updates ongoing	Due to commence in 2023	Due to commence in 2024
Activities next period September/October 2022		
Preparation of PPD3 Report Consideration of submissions wrt preferred option Assessment of interaction with other infrastructure projects will continue Environmental baseline survey updates will continue Preparation of Options Report will commence	Not Applicable	Not Applicable
Key Drivers and Constraints		
Summer and Winter season environmental surveys	Environmental Protected Areas (SAC, NHA)	Tender Process – EU procurement rules
Key Risks		
Interaction with other infrastructure projects Landowner and stakeholder submissions	Environmental Legislation effective from May 2017	Amendments to scheme design following Public Exhibition/ Planning
		Funding
		Tender process - legal challenges unsuccessful tenderers

