

Glashaboy Flood Relief Scheme
Environment Monitoring Group Meeting # 46

Project	Glashaboy Flood Relief Scheme		
Location	Various	Date	03/12/2025
Attendance	Graham Whittaker CCoC Sinead Gavin OPW Conor O'Leary CCiC David Carrasco Lopez CCiC		
Apologies			

Meeting Minutes:

1. Monthly Environmental Audit reports:
 - Comments on the reports for March, April, and June 2025 were accepted by EMG.
 - Comments on the reports for May, July and August have been sent to the ECoW. No updates received.
 - Reports for September and October received from ECoW, comments to be sent to ECoW.
2. The ECoW memo on the removal of a pump station from the confirmed scheme was accepted by the EMG. GW to circulate a sign-off sheet.
3. Fish-pass at Bleach Hill – Meetings held on site with consultant and an updated design was provided following site visit. GW issued design to landowners who weren't accepting of the proposal. GW to respond to landowners about their concerns.
4. Landscaping/re-instatement.
 - Sorensen have engaged Greenway Landscaping to complete the landscaping works.
 - Works are due to start on 08/12/2025.
 - The duration of maintenance period to be confirmed.
 - EMG recommend that the ECoW be present on site during the works, and inspect plants/trees before they are planted.
 - The City tree giveaway took place on 28/11/2025, 1,000 native Irish trees were handed out.
 - The final layout of the Circus field is being reviewed by the City Biodiversity Officer.
5. Biodiversity plan
 - ECoW to be asked to confirm that a register of all environmental biodiversity enhancements is being maintained and up to date.
 - A summary of new measures included within the scheme could be included within the monthly report.
 - Could these measures be included in the GIS and as-built drawings.
6. ECoW input to O&M
 - ECoW to be asked to provide a close-out file, this will provide information for the O&M documentation. This will list and include items required to be maintained, require ongoing monitoring, mitigation measures, hydro-morphology studies (if required).

Next EMG meeting: Tuesday 13th January 2026 @ 14:30