



Progress Update Summary

Stage 1 Scheme Development	Stage 2 Planning	Stage 3 Detailed Design
Activities this Period Aug/Sept 2020		
Commenced Multi Criteria Analysis of Options as presented at PPD. Geotechnical Investigations commenced on site Underwater Archaeology Survey completed	Due to commence in 2021	Due to commence in 2022
Activities next period Oct/Nov 2020		
Progress Multi Criteria Analysis of Options Stakeholder consultation Geotechnical Investigations ongoing	Not Applicable	Not Applicable
Key Drivers and Constraints		
Summer and Winter season environmental surveys	Environmental Protected Areas (SAC, NHA)	Tender Process – EU procurement rules
Key Risks		
Covid-19 impact on project programme / public participation day	New Environmental Legislation effective from May 2017	Amendments to scheme design following Public Exhibition/ Planning
Landowner Access		Funding
		Tender process - legal challenges unsuccessful tenderers

