



**Note:** Project programme above is current estimate only and subject to revision.

**Progress Update Summary**

Stage 1 Scheme Development	Stage 2 Planning	Stage 3 Detailed Design
<b>Activities this Period September 2018</b>		
Close out SI, Fish Survey, JKW Knotweed treatment	Due to commence in 2019	Due to commence in 2020
Analysis for Hydrology, Hydraulics and Hydrogeology		
<b>Activities next period October 2018</b>		
Analysis for Hydrology, Hydraulics and Hydrogeology	Not Applicable	Not Applicable
<b>Key Drivers and Constraints</b>		
Summer and Winter season environmental surveys	Environmental Protected Areas (SAC, NHA)	Tender Process – EU procurement rules
<b>Key Risks</b>		
Survey Appointment and Mobilisation	New Environmental Legislation effective from May 2017	Amendments to scheme design following Public Exhibition/ Planning
Landowner Access		Funding
		Tender process - legal challenges unsuccessful tenderers

