

# Environment Monitoring Group (EMG) Change Order Register

## Glashaboy Flood Relief Scheme

Change Order No.	Description	Date	Decision
1	Pumping station relocation - Sallybrook	29/04/2022	Approved
2	New domestic w/w treatment system - Sallybrook House	29/04/2022	Approved
3	Increased flood defence wall height - Grandons (shop)	29/04/2022	Approved
4	Flood defence wall change - RC to SP - Grandons	29/04/2022	Approved
5	Increased flood defence wall height - Grandons (yard)	29/04/2022	Approved
6	Hazelwood Avenue - flood defence wall realignment	29/04/2022	Approved
7	Hazelwood Avenue - bridge extension	29/04/2022	Approved
8	Pumping station relocation - Hazelwood	29/04/2022	Approved
9	Pumping station removal (foul) - Meadowbrook	29/04/2022	Approved
10	New storm water drainage network - Meadowbrook	29/04/2022	Approved
11	Pumping station removal - Coppervalley Vue	29/04/2022	Approved
12	Realignment of boundary wall - Brooklodge	29/04/2022	Approved
13	Increased flood defence wall height - The Grove	29/04/2022	Approved
14	Additional section of flood defence wall - The Grove	29/04/2022	Approved
15	New additional vehicle restraint system - New Line bridge	29/04/2022	Approved
16	New step-pool feature - New Line bridge	29/04/2022	Approved
17	Extension to the period for In-Stream works (May & June) related to the culvert replacement works at Cuil Cluthair, Cois na Gleann and Springmount.	17/10/2022	Approved
18	Additional flood relief works within Area 4	03/02/2023	Approved
19	Approval of updated CEMP document	15/09/2023	Approved
20	Approval of In-stream works in October 2023 at Bleech Hill	29/09/2023	Approved
21	Approval of additional In-stream work extension in October 2023 at B	05/10/2023	Approved