

Glashaboy Flood Relief Scheme
Environment Monitoring Group Meeting # 43

Project	Glashaboy Flood Relief Scheme		
Location	Various	Date	16/09/2025
Attendance	Graham Whittaker CCoC Maria O'Shaughnessy OPW David Carasco Lopez CCiC		
Apologies			

Meeting Minutes:

1. Meeting called to review the environmental assessment from the ECoW for the proposed extension to the instream works into the month of October. The contractor requested and extension to the instream period in order to complete the flood defence works between the Hazelwood Road bridge and the Shopping centre bridge on the Glashaboy channel. Assessment was reviewed and accepted by the EMG. Sign-off form to be circulated by GW. IFI to be notified and queried if there any objection or additional mitigation measures to be considered (IFI meeting proposed for 18/09/2025).
2. The ECoW suggested that an additional otter ledge be provided under Hazelwood bridge. ECoW to be asked for price estimate of works.

Next EMG meeting: Thursday 25th September @ 14:30