

**Glashaboy Flood Relief Scheme  
Environment Monitoring Group Meeting #6**

<b>Project</b>	Glashaboy Flood Relief Scheme		
<b>Location</b>	Various – TEAMS meeting	<b>Date</b>	24 <sup>th</sup> Oct 2022
<b>Attendance</b>	Roslyn McCarthy CCiC Graham Whittaker CCoC Sinead Gavin OPW		
<b>Apologies</b>	Conor O’Leary CCiC		

Meeting Minutes:

1. Meeting called to discuss the environmental review by Arup of post-confirmation design changes (extension to the period for In-Stream works [May & June]) was discussed.
  - i. Clarification needed on a number of items including sensitivities relating to the months of May, traffic management, and buildability in Area 1.
  - ii. Clarification required around electro-fishing licence requirement.
2. GW to update EMG change-order Register.
3. GW to draft EMG change-order sign-off form.