

	2021					2022												2023												
	Fisheries Window					Fisheries Window												Fisheries Window												
	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	
<b>Contractor Start</b>	X																													
<b>Collins/ O'Shea (RB_201 &amp;202)</b>																										█				
<b>Kilnap/ Woodpark (RB_203)</b>																										█				
<b>Rose Cottage (RB_204)</b>																										█				
<b>Northpoint (RB_204)</b>																										█				
<b>Common's Inn (RB_205)</b>																										█				
<b>Fitzs Boreen to Retail Park (RB_206 &amp; 207)</b>						█																								
<b>Blackpool Retail Park (RB_207 &amp; 208)</b>	█																													
<b>Orchard Court (RB_208 &amp; 209)</b>																										█				
<b>Blackpool Church (RB_209 &amp; 211)</b>																										█				
<b>Spring Lane (RB_210)</b>						█																								
<b>Maddens Junction to Church (RB_211)</b>	█																													
<b>Maddens to end (RB_212)</b>						█																								

**Notes:**

1. Programme and sequencing are indicative only and are subject to contract appointment, licencing, hydrological constraints, and other seasonal constraints.
2. Detailed construction programme to be developed by Contractor.